
  

Decision Points - Kalahari Private Nature Reserve

Long term
Financial plan

Project
go / nogo

Review Financials

Cottage basic
engineering

Realization
1st Cottage

Market experience

Planning
next Cottages

Realization
2nd + 3rd Cottage

Engineering
Wildlife Fence

Installation
Wildlife Fence

Planning
Wildlife 

Settling
Wildlife

Next Cottages
go / nogo

Fence
yes / no

No. & kind
of animals

Vision
Concept

2025 2026 2027 2028
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